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December 30, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000170 - Hollyhills Drain, Unit 7, Cities of Beverly Hills, 
Los Angeles, and West Hollywood (3), Mike Bubalo Construction Co., in amount of 
$64,300.00. 
 
Project ID No. FCC0000834 - Los Cerritos Channel Wall and Right-of-Way Fence 
Replacement, City of Long Beach (4), M J Contractor, in amount of $34,560.00. 
 
Project ID No. FCC0000879 - Project No. 501 Low Flow Diversion at 
Pulga Canyon, City of Los Angeles (3), Clarke Contracting Corporation, in 
amount of $16,584.41. 
 
Project ID No. RDC0010945 - Temple Avenue, et al., vicinities of Industry and 
Whittier (1 and 4), Sully-Miller Contracting Company, in amount of $11,888.50. 
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Project ID No. RDC0011120 - Second Street Over Alamitos Bay, City of 
Long Beach (4), Banshee Construction Company, Inc., in amount of $15,263.00. 
 
Project ID No. RMD3328021 - Road Divisions 336 and 339 Culvert Lining, 
vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock (3), 
Sancon Engineering, in amount of $29,500.00 (Revised). 
 
Project ID No. RMD3328021 - Road Divisions 336 and 339 Culvert Lining, 
vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock (3), 
Sancon Engineering, in amount of $9,500.00. 
 
Project ID No. RMD4247022 - Road Division 241-III Slurry Seal, 2002/03, 
vicinities of Florence and Compton (1 and 2), Bond Blacktop, Inc., in amount of 
$11,186.00. 
 
Project ID No. SMDACO0092 - Herbert Avenue, et al., Sanitary Sewers, vicinity 
of East Los Angeles (1), Re-Pipe California, Inc., in amount of $25,629.08. 
 
Project ID No. TSM0010011 - Golden Springs Drive and Wheeler Avenue, 
vicinities of Diamond Bar and La Verne (4 and 5), Steiny and Co., Inc., in amount 
of $13,079.28. 
 
Project ID No. WRD0000008 - Big Dalton Dam and Reservoir Debris Removal, 
vicinity of Glendora (5), Clarke Contracting Corporation, Inc., in amount of 
$74,802.20. 
 
Project ID No. WRD0000009 - San Dimas Dam and Reservoir Debris Removal, 
vicinity of San Dimas (5), C. W. Poss, Inc., in amount of $69,757.87. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification is a change 
in work which I ordered for Project ID No. RMD3328021. 
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Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000170, FCC0000834, 
FCC0000879, RDC0010945, RDC0011120, RMD4247022, SMDACO0092, 
TSM0010011, WRD0000008, and WRD0000009. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $9,500.00 to 
$74,802.20. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\12-30-03LTR.doc 

 

Enc. 12 
 
cc: Chief Administrative Office 
 County Counsel 
 Office of Affirmative Action Compliance 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. FCC0000170, HOLLYHILLS DRAIN, UNIT 7 (Cities of Beverly Hills, 
Los Angeles, and West Hollywood), Supervisorial District 3,  
Contractor:  Mike Bubalo Construction Co. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain. 
 
Changes in Work: 
 
(1) Remove Foundation, Wall, Tie-backs, and Delay Due to  $30,300.00 
  Relocation of Fire Hydrant       
(2) Weekend Work - Overtime Premium 18,000.00 
(3) Remove Asphalt Concrete Pavement 16,000.00
 
  Total $64,300.00 
 
Description of Changes: 
 
(1) A concrete foundation, wall, and shoring tie-backs have been identified that will 
interfere with the proposed storm drain on Corey Avenue near Sunset Boulevard.  The 
tie-backs are remnants from past construction of an existing building.  It will be 
necessary to remove these materials.  In addition, it will be necessary to compensate 
the contractor for a delay to relocate a fire hydrant.  This work was not shown on the 
plans. 
 
(2) In order to minimize construction impacts to a medical building and local business 
in the area, it will be necessary to perform a portion of the work on the weekend.  It will 
be necessary to compensate the contractor for the additional costs associated with 
working extended hours.  The cost includes overtime premium for workers. 
 
(3) During excavation, portland cement concrete (PCC) was discovered beneath a 
portion of the existing asphalt concrete pavement on Doheny Road.  The plans showed 
crushed aggregate base beneath the pavement.  It will be necessary to compensate the 
contractor for removing the PCC. 
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The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 3 was negotiated as 
provided in Subsection 3-2 of the contract specifications. 
 
Six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $6,998,871.00 
Changes in work previously approved 
   by the Board 285,188.94 
Changes in work to be authorized      64,300.00

 
Revised contract amount $7,348,359.94 

 
HH:ssa/tn 
O:\Projects\Programs - Flood\HollyhillsDrn-U7 (FCC0000170)\Board\CIW#10.doc 
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CHANGE IN WORK (AUTHORIZE)  
December 30, 2003 
 
 
 
PROJECT ID NO. FCC0000834, LOS CERRITOS CHANNEL WALL AND 
RIGHT-OF-WAY FENCE REPLACEMENT (City of Long Beach), Supervisorial District 4 
Contractor:  M J Contractor 
 
Project Description: 
 
Replacement of channel wall and right-of-way fence. 
 
Changes in Work: 
 
(1) Additional Gates $  8,600.00 
(2) Additional Chainlink Fence    2,760.00 
(3) Additional Soil Cement 23,200.00
 

Total $34,560.00 
 
Description of Changes: 
 
(1) In order to provide adequate access for maintenance vehicles, it will be necessary 
to increase the size of 3 gates from 13' to 20' wide.  In addition, gates will be provided at 
3 locations not shown on the plans. 
 
(2) Additional chainlink fence is needed to complete the work in a manner satisfactory 
to the adjacent property owners.  This work is not shown on the plans. 
 
(3) It will be necessary to compensate the contractor for additional soil cement needed 
to complete the work in accordance with the project plans.   
 
A portion of the cost for Item 1 will be based on contract unit prices.  The costs for 
Items 2, 3, and the balance of the cost for Item 1 will be negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Thirty-five additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
Original contract amount $332,992.00 
Changes in work to be authorized   34,560.00 
 
Revised contract amount $367,552.00 

 
EK:rm 
O:\PROJECTS\PROGRAMS - FLOOD\LOSCERRITOSCHANNELWALL&RIGHTOFWAYFENCEREPLACEMENT (FCC0000834)\CIW.DOC  
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. FCC0000879, PROJECT NO. 501 LOW FLOW DIVERSION AT 
PULGA CANYON (City of Los Angeles), Supervisorial District 3,  
Contractor:  Clarke Contracting Corporation 
 
Project Description: 
 
Construction of a low flow diversion weir in an existing reinforced concrete box; 
reinforced concrete stormwater/sediment separator; and reinforced concrete sump with 
pumps, control system, and discharge pipes. 
 
Changes in Work: 
 
(1) Change Pump and Trash Well Hatches $12,511.08 
(2) Video-tape Existing 24" Sewer    1,579.43 
(3) Remove Steel Pipe and Concrete Encasement 1,575.65 
(4) Upgrade Stainless Steel Lifting Cable and Guide Rail Pipe      918.25 
 

Total $16,584.41 
 
Description of Changes: 
 
(1) To meet the intent of the design, it will be necessary to provide stronger hatches 
on the covers for the pump well.  The amount shown reflects the difference between the 
new hatches and those specified on the plans. 
 
(2) In order to verify the feasibility of connecting the proposed discharge pipe to the  
existing abandoned 24" sewerline, as shown on the project plans, it will be necessary to 
investigate the condition of the sewerline using a video camera. 
 
(3) An abandoned steel pipe must be removed in order to construct the valve vault in 
accordance with the project plans.  This work is not shown on the plans. 
 
(4) To meet the intent of the design, it will be necessary to upgrade all stainless steel 
lifting cables and guide rails.  The amount shown is the difference in cost between the 
upgraded parts and those called for on the plans. 
 
The costs for Items 1 and 4 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The costs for Items 2 and 3 will be based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications. 
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Two additional working days will be required because of these changes. 
 

Revised Contract Amount: 
 
Original contract amount $328,590.00 
Changes in work to be authorized   16,584.41 
 
Revised contract amount $345,174.41 

 
GEM:en 
O:\PROJECTS\PROGRAMS - FLOOD\PROJ501 (FCC0000879)\CHANGES\CIW1.DOC 
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. RDC0010945, TEMPLE AVENUE, ET AL.  
(in the vicinities of Industry and Whittier), Supervisorial Districts 1 and 4, 
Contractor:  Sully-Miller Contracting Company 
 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, sidewalk and 
driveways; construction of curb ramps and bus pads; root pruning of parkway trees; and 
modifications of traffic signals. 
 
Changes in Work: 
 
Variations in Bid Quantities $11,888.50 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $726,849.17 
Changes in work to be authorized   11,888.50 

 
Revised contract amount   $738,737.67 

 
PMT:ssa 
O:\Projects\Programs - Road\TempleAveEtAl (RDC0010945)\Board\CIW.wpd 
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. RDC0011120, SECOND STREET OVER ALAMITOS BAY 
(City of Long Beach), Supervisorial District 4,  
Contractor:  Banshee Construction Company, Inc. 
  
Project Description: 
 
Seismic retrofitting of the Second Street Bridge over the Alamitos Bay Channel. 
 
Change in Work: 
 
Interference of Intermediate Diaphragms $15,263.00 
 
Description of Change: 
  
Existing intermediate diaphragms under the bridge that are not shown on the plans 
interfere with the installation of the pipe restrainers.  The diaphragms cannot be 
temporarily removed during installation without impacting the structural integrity of the 
bridge.  Therefore, it will be necessary to modify the construction method in order to 
install the restrainers and complete the project in accordance with the plans.  The 
contractor is entitled to be compensated for the additional cost.  The cost for this 
change was negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Eight additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,999,973.25 
 Changes in work previously approved  
    by the Board  67,446.70 
 Change in work to be authorized      15,263.00 
 
 Revised contract amount $3,082,682.95 
 
PMT:ssa 
O:\Projects\Programs - Road\Bridge\SecondStOver Alamitos(RDC0011120)\Board\CIW4.doc 
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CHANGE IN WORK (REVISED) 
December 30, 2003  
 
 
 
PROJECT ID NO. RMD3328021, ROAD DIVISIONS 336 AND 339 CULVERT LINING  
(in the vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock), 
Supervisorial District 3, Contractor:  Sancon Engineering 
 
Project Description: 
 
Culvert lining.  
 
Contractor Name Correction: 
 
On December 16, 2003, your Board approved changes in work for this contract in the 
amount of $29,500.  However, we incorrectly reported the contractor’s name as 4-Con 
Engineering.  The correct name is Sancon Engineering. 
 
HK:rm 
O:\Projects\Road Maintenance\RD336-339CulvertLining (RMD3328021)\Board\CIW2a.doc 
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CHANGE IN WORK (RATIFY) 
December 30, 2003  
 
 
 
PROJECT ID NO. RMD3328021, ROAD DIVISIONS 336 AND 339 CULVERT LINING  
(in the vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock), 
Supervisorial District 3, Contractor:  Sancon Engineering 
 
Project Description: 
 
Culvert lining.  
 
Change in Work: 
 
Lining of Additional Culverts   $9,500.00 
 
Description of Change: 
 
It will be necessary to line additional deteriorated culverts that were not included on the 
project plans.  The cost for this change was negotiated as provided in Subsection 3-2 of 
the contract specifications.  
 
Three additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $1,081,739.00 
Changes in work previously approved 
   by the Board       96,500.00 
Change in work to be ratified         9,500.00 

  
 Revised contract amount $1,187,739.00 
 
HK:ssa 
O:\Projects\Road Maintenance\RD336-339CulvertLining (RMD3328021)\Board\CIW3.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. RMD4247022, ROAD DIVISION 241-III SLURRY SEAL, 2002/03 
(in the vicinities of Florence and Compton), Supervisorial Districts 1 and 2,  
Contractor:  Bond Blacktop, Inc. 
 
Project Description: 
 
Slurry sealing of roadway pavement. 
 
Change in Work: 
 
Slurry Seal Additional Street Segments $11,186.00 
 
Description of Change: 
 
To prevent deterioration of the existing pavement, nine street segments, not shown on 
the plans, will be added to this project.  It will be necessary to compensate the 
contractor for the additional cost.  The cost for this change will be based on contract unit 
prices. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $355,884.00 
Change in work to be authorized   11,186.00 

 
Revised contract amount $367,070.00 
  

CM:tn 
O:\Projects\Road Maintenance\SlurrySeal\RD 241-IIISlurrySeal 02-03 (RMD4247022)\Changes\CIW-1.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. SMDACO0092, HERBERT AVENUE, ET AL., SANITARY SEWERS  
(in the vicinity of East Los Angeles), Supervisorial District 1,  
Contractor:  Re-Pipe California, Inc. 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing 8" sanitary sewers. 
 
Changes in Work: 
 
(1) Line Additional 8" Sanitary Sewers $24,252.00 
(2) Line 10" Sanitary Sewers    1,377.08 
 

Total $25,629.08 
 
Description of Changes: 
 
(1) Since this project was awarded, additional sewers have been identified which 
require lining.  This work is not shown on the plans. 
 
(2) A section of the sewer to be lined is 10" in diameter rather than 8" as shown on the 
plans. It will be necessary to reimburse the contractor for the extra cost to install the 
larger lining.  
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
No additional working days will be required because of these changes. 

 
Revised Contract Amount: 

 
Original contract amount $366,585.80 
Changes in work to be authorized   25,629.08 
 
Revised contract amount $392,214.88 

 
GEM:ss 
O:\PROJECTS\SEWER\HERBERTAVENUEETAL (SMDACO0092)\CHANGES\CIW1.DOC 
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CHANGE IN WORK (AUTHORIZE)     
December 30, 2003 
 
 
 
PROJECT ID NO. TSM0010011, GOLDEN SPRINGS DRIVE AND WHEELER 
AVENUE (in the vicinities of Diamond Bar and La Verne),  
Supervisorial Districts 4 and 5, Contractor:  Steiny and Co., Inc. 
 
Project Description: 
 
Synchronization of Traffic Signals.  
 
Changes in Work: 

 
(1) Variations in Bid Quantities $  4,166.89 
(2) Traffic Signal Modification at 135th Street  
 and Crenshaw Boulevard   8,912.39 
 
 Total    $13,079.28 

  
Description of Changes: 
 
(1)  The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) Your Board previously approved a change in work to modify the traffic signal at the 
intersection of 135th Street and Crenshaw Boulevard.  The cost of this work will exceed 
the original estimate by the amount shown. 
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Five additional working days will be required because of these changes. 
   
 
 
 
 
 
 
 

-10A- 



 

Revised Contract Amount: 
 

Original contract amount $195,686.00 
Changes in work previously approved  

    by the Board   65,000.00 
Changes in work to be authorized                                                        13,079.28 

 
Revised contract amount                                                       $273,765.28  

 
JE:tn 
O:\Projects\Traffic\GoldenSpringsDriveandWheelerAvenue (TSM0010011)\Board\Ciw1.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. WRD0000008, BIG DALTON DAM AND RESERVOIR DEBRIS 
REMOVAL (in the vicinity of Glendora), Supervisorial District 5, 
Contractor:  Clarke Contracting Corporation, Inc. 
 
Project Description: 
 
Removal of sediment within the reservoir. 
 
Changes in Work: 
  
(1) Construction of Water Velocity Dissipation Device  $  3,928.20 
(2) Installation of Silt Fence 30,000.00 
(3) Trimming of Existing Slope 3,000.00 
(4) Remove Sediment from Subdrain Outlet 9,500.00 
(5) Purchase and Installation of Mirrors  2,500.00 
(6) Additional Allowance for Payment of Performance Bond 25,874.00 
 
 Total $74,802.20 
 
Description of Changes: 
 
(1) To meet a requirement of the Department of Fish and Game permit, it will be 
necessary to construct a water velocity dissipation device downstream of Big Dalton 
Reservoir in order to minimize erosion and to capture sediment during dewatering of the 
reservoir.  
 
(2) A condition of the permit from the Department of Fish and Game requires 
monitoring the wildlife activity along the haul route.  To avoid the distruction of newts 
crossing the haul road, it will be necessary to install a silt fence along each side of the 
road.   
 
(3) In order to construct the access road to the sediment placement site, it will be 
necessary to excavate a portion of a slope beside the road.  This work was not shown 
on the plans. 
 
(4) It will be necessary to remove sediment on the downstream side of the concrete 
weir below the dam in order to expose an existing 30" pipe which serves as an outlet for 
a subdrain.  
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(5) It will be necessary to purchase and install convex mirrors at three locations along 
the haul road to provide adequate visibility for truck drivers.  
 
(6) The contract specifications provide an allowance for the cost of the performance 
bond with provisions that payment will be based on the actual costs incurred.  The cost 
of the performance bond exceeded the allowance by the amount shown.   
 
The costs for Items 1 through 5 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The cost for Item 6 is based 
on the actual cost of the bond as provided by the contract specifications. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $5,486,160.00 
Changes in work to be authorized      74,802.20 
 
Revised contract amount $5,560,962.20 

  
JE:ssa 
O:\Projects\Programs - Flood\BigDaltonDam&ReservoirDebrisRemoval (WRD0000008)\Board\ciw1.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 30, 2003 
 
 
 
PROJECT ID NO. WRD0000009, SAN DIMAS DAM AND RESERVOIR DEBRIS 
REMOVAL (in the vicinity of San Dimas), Supervisorial District 5,  
Contractor:  C. W. Poss, Inc. 
 
Project Description:  
 
Removal of sediment within the reservoir. 
  
Changes in Work: 
 
(1) Placement of Sandbag Structures  $50,000.00 
(2) Additional Allowance for Payment of Performance Bond 16,951.00 
(3) Additional Allowance for Dewatering & Water Control Plan   2,806.87 
 
 Total  $69,757.87 
 
Description of Changes: 
 
(1) It will be necessary to install and maintain two sandbag structures downstream of 
San Dimas Dam in order to catch the silt and debris during dewatering of the reservoir.  
 
(2) The contract specifications provide an allowance for the cost of the performance 
bond, with provisions that payment will be based on the actual costs incurred.  The cost 
of  the performance bond exceeded the allowance by the amount shown.   
 
(3) The contract specifications provide an allowance for the cost of the dewatering and 
water control plan for San Dimas Reservoir.  The cost exceeded the allowance by the 
amount shown. 
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 2 and 3 are stipulated 
in the contract specifications.   
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $2,797,200.00 
Changes in work to be authorized       69,757.87 
 
Revised contract amount $2,866,957.87 

  
JE:rm 
O:\Projects\Programs - Flood\SanDimasDam&ReservoirDebrisRemoval\Changes\ciw1.doc 
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